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ESTIMATE RUN 07/05/2005

ESTIMATE SUMMARY 09:01:41

CONTID: C13201         ESTIMATE NO: 0001 PROG 2002

PCN: 13201-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GRIZZLY CREEK PERCENT TIME:

PROJECT NO: BR 014A-014                   

GRIZZLY CREEK

NAME OF ROAD: 014A

PROJECT COUNTIES: JACKSON

CONTRACTOR:

TRICON KENT COMPANY PAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 06/20/2005

P.O. Box 1330 DATE LET 02/17/2005 DATE WORK BEGAN 06/20/2005

 DATE AWARDED 03/15/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/28/2005 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688-9568 DATE NOTICE TO PROCEED 06/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,165,663.69 PARTICIPATING $ $ 99,377.16

AWARD PROJECT AMT: 1,136,871.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,215.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.44

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

8.53%

1,066,286.53

99,377.16

99,377.16

97,161.75

$

$

$

$

99,377.16

0.00

99,377.16

0.00

99,377.16

-2,215.41

0.00

97,161.75

0.00

AMOUNT DUE 97,161.75 97,161.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 97,161.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

8.5
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PCN: 13201-BID    ESTIMATE RUN 07/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0001 09:01:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.750 18,750.00

25,000.00000 0.750 18,750.00

201-00000  
 

0010 REMOVAL OF DELINEATOR 8.000 0.000

EACH 0.000 0.00

11.70000 0.000 0.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 935.000 0.000

SY  0.000 0.00

4.30000 0.000 0.00

202-00220  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 2,525.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 150.000 0.000

SF  0.000 0.00

5.10000 0.000 0.00

202-00250  
 

0030 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

18,750.00000 0.000 0.00

202-00400  
 

0035 REMOVAL OF GROUND SIGN 7.000 0.000

EACH 0.000 0.00

46.70000 0.000 0.00

202-00810  
 

0040 *REMOVAL OF FENCE 1,440.000 0.000

LF  428.000 513.60

1.20000 428.000 513.60

202-01000  
 

0045 SAWING ASPHALT MATERIAL (6 INCH) 56.000 0.000

LF  0.000 0.00

7.90000 0.000 0.00

202-05026  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,625.000 0.000

CY  1,758.000 21,447.60

12.20000 1,758.000 21,447.60

203-00060  
 

0055 BLADING 20.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01500  
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PCN: 13201-BID    ESTIMATE RUN 07/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0001 09:01:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BACKHOE (LANDSCAPING) 40.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01515  
 

0065 TRUCK (DUMP) 40.000 0.000

HOUR 0.000 0.00

84.00000 0.000 0.00

203-01582  
 

0070 FRONT END LOADER (RUBBER TIRE) 40.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

203-01590  
 

0075 LABORER 40.000 0.000

HOUR 0.000 0.00

48.00000 0.000 0.00

203-02330  
 

0080 TOPSOIL 475.000 0.000

CY  0.000 0.00

10.30000 0.000 0.00

207-00205  
 

0085 WETLAND TOPSOIL 180.000 0.000

CY  0.000 0.00

14.25000 0.000 0.00

207-00305  
 

0090 EROSION LOG 4,300.000 0.000

LF  1,000.000 5,100.00

5.10000 1,000.000 5,100.00

208-00005  
 

0095 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

810.00000 0.000 0.00

208-00045  
 

0100 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.100 286.50

2,865.00000 0.100 286.50

208-00200  
 

0105 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

210-00810  
 

0110 *SEEDING (NATIVE) 1.300 0.000

ACRE 0.000 0.00

512.80000 0.000 0.00

212-00006  
 



CONTID: C13201         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13201-BID    ESTIMATE RUN 07/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0001 09:01:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (WETLANDS) 0.300 0.000

ACRE 0.000 0.00

1,538.50000 0.000 0.00

212-00028  
 

0120 *MULCHING (WEED FREE) 1.600 0.000

ACRE 0.000 0.00

1,025.60000 0.000 0.00

213-00003  
 

0125 *MULCH TACKIFIER 160.000 0.000

LB  0.000 0.00

2.60000 0.000 0.00

213-00061  
 

0130 *WILLOW CUTTINGS 100.000 0.000

EACH 0.000 0.00

10.30000 0.000 0.00

214-01015  
 

0135 *MONITORING TECHNICIAN 20.000 0.000

HOUR 0.000 0.00

78.70000 0.000 0.00

250-00050  
 

0140 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000

L S 0.600 1,993.86

3,323.10000 0.600 1,993.86

250-00100  
 

0145 *HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 0.000 0.00

130.50000 0.000 0.00

250-00110  
 

0150 *MATERIAL SAMPLING AND DELIVERY 2.000 0.000

EACH 2.000 984.60

492.30000 2.000 984.60

250-00120  
 

0155 AGGREGATE BASE COURSE (CLASS 6) 3,492.000 0.000

TON 0.000 0.00

20.20000 0.000 0.00

304-06000  
 

0160 AGGREGATE BASE COURSE (CLASS 7) 180.000 0.000

TON 0.000 0.00

24.00000 0.000 0.00

304-07000  
 

0165 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 918.000 0.000

TON 0.000 0.00

51.50000 0.000 0.00

403-34701  
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PCN: 13201-BID    ESTIMATE RUN 07/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0001 09:01:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 17.000 0.000

TON 0.000 0.00

194.90000 0.000 0.00

411-03352  
 

0175 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 44.000 0.000

TON 0.000 0.00

304.60000 0.000 0.00

411-03355  
 

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 319.000 0.000

GAL 0.000 0.00

3.25000 0.000 0.00

411-10255  
 

0185 EMULSIFIED ASPHALT (PRIME COAT) 100.000 0.000

GAL 0.000 0.00

3.25000 0.000 0.00

411-10300  
 

0190 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,420.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

420-00101  
 

0195 RIPRAP (24 INCH) 520.000 0.000

CY  0.000 0.00

75.00000 0.000 0.00

506-00224  
 

0200 *END POST 4.000 0.000

EACH 0.000 0.00

194.90000 0.000 0.00

607-00005  
 

0205 *CORNER AND LINE BRACE POST 12.000 0.000

EACH 0.000 0.00

220.50000 0.000 0.00

607-00010  
 

0210 *FENCE BARBED WIRE WITH METAL POSTS 1,570.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

607-01000  
 

0215 *FENCE (PLASTIC) 1,600.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

607-11525  
 

0220 DELINEATOR (TYPE I) 8.000 0.000

EACH 0.000 0.00

29.50000 0.000 0.00

612-00001  
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PCN: 13201-BID    ESTIMATE RUN 07/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0001 09:01:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

31.20000 0.000 0.00

612-00003  
 

0230 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.125 1,643.75

13,150.00000 0.125 1,643.75

625-00000  
 

0235 *MOBILIZATION 1.000 0.000

L S 0.222 25,530.00

115,000.00000 0.222 25,530.00

626-00000  
 

0240 *PAVEMENT MARKING PAINT 50.000 0.000

GAL 0.000 0.00

148.70000 0.000 0.00

627-00001  
 

0245 *FLAGGING 400.000 0.000

HOUR 117.000 2,644.20

22.60000 117.000 2,644.20

630-00000  
 

0250 *TRAFFIC CONTROL INSPECTION 36.000 0.000

DAY 3.000 461.40

153.80000 3.000 461.40

630-00007  
 

0255 *TRAFFIC CONTROL MANAGEMENT 90.000 0.000

DAY 9.000 3,231.00

359.00000 9.000 3,231.00

630-00012  
 

0260 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

512.80000 0.000 0.00

630-80336  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.000

EACH 0.000 0.00

35.90000 0.000 0.00

630-80341  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 0.000

EACH 6.500 333.45

51.30000 6.500 333.45

630-80342  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 0.000

EACH 5.000 513.00

102.60000 5.000 513.00

630-80343  
 



CONTID: C13201         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13201-BID    ESTIMATE RUN 07/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0001 09:01:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 7,180.00

7,180.00000 1.000 7,180.00

630-80355  
 

0285 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 11.000 508.20

46.20000 11.000 508.20

630-80360  
 

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000

EACH 0.000 0.00

56.40000 0.000 0.00

630-80363  
 

0295 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

76.90000 0.000 0.00

630-80364  
 

0300 CONCRETE BARRIER (TEMPORARY) 560.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

630-80370  
 

0305 *TRAFFIC CONE 100.000 0.000

EACH 20.000 206.00

10.30000 20.000 206.00

630-80380  
 

0310 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

3,075.00000 0.000 0.00

630-85010  
 

0315 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0320 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0325 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0330 F/A QUALITY INCENTIVE PAYMENT 2,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 13201-BID    ESTIMATE RUN 07/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0001 09:01:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $91,327.16 91,327.16CURRENT AMT 689,725.40 $$

CAT NO0300 STRUCTURE (C-11-I) 

0340 REMOVAL OF DETOUR 1.000 0.000

L S 0.000 0.00

47,275.00000 0.000 0.00

202-06000  
 

0345 STRUCTURE EXCAVATION 925.000 0.000

CY  0.000 0.00

9.65000 0.000 0.00

206-00000  
 

0350 STRUCTURE BACKFILL (CLASS 1) 875.000 0.000

CY  0.000 0.00

20.80000 0.000 0.00

206-00100  
 

0355 *CONCRETE CLASS D (BOX CULVERT) 539.000 0.000

CY  0.000 0.00

350.00000 0.000 0.00

601-03030  
 

0360 *REINFORCING STEEL 151,488.000 0.000

LB  0.000 0.00

0.83000 0.000 0.00

602-00000  
 

0365 DETOUR CULVERT PIPE 620.000 0.000

LF  0.000 0.00

116.10000 0.000 0.00

617-03010  
 

CAT 0300 $0.00 0.00CURRENT AMT 460,768.29 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 7,200.00

7,200.00000 1.000 7,200.00

620-00001  
 

0375 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

7,120.00000 0.000 0.00

620-00012  
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PCN: 13201-BID    ESTIMATE RUN 07/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0001 09:01:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 SANITARY FACILITY 1.000 0.000

EACH 1.000 850.00

850.00000 1.000 850.00

620-00020  
 

CAT 0400 $8,050.00 8,050.00CURRENT AMT 15,170.00 $$

PROJECT TOTAL 99,377.16 $ 99,377.16CURRENT AMT 1,165,663.69 $$


